Weekly Construction Progress Report

BASIN
TRANSLOA

Beulah THPP Pipeline Connection - Knife River VS to Republic 10" Crude Oil Pipeline

Week ending: August 1, 2014
Case No. PU-12-675
Name Company Office Cell
Project Mgr: Ray Sheldon Basin Transload LLC (406) 652-8328 (406) 855-5008
Construction Mgr: Ron Kroshus Treco Constructors, Inc (406) 652-8327 (406) 671-5530
Tesoro Inspector: Paige Travis Tesoro Logistics (989)330-7834
I

Brief Description of Weekly Activities:
Started mail pipe stringing, welding and trenching

Specific Activity on Project

Description % Complete
Right-of-way preparation 95%[all but last 1000+/- ft
HDD/Bore Area Preparation 0%
Bore Pipe Stringing & Welding 0%
HDD/Bore Installations 0%

Main Topsoil Removal

96%|all but last 1000+/- ft

Main Pipe Stringing

26%|from south end going north

Welding Main Pipe

15%|from south end going north

Construction Staking

95%|all staked but will need to restake later

Install and Backfill - Main

32%|dug only - from south end going north

Reclaim ROW

0%

Significant Work Activity For Next Week:

Continue receiving pipe & stringing
Continue main pipe welding and trenching
Expect a PHMSA visit on Tuesday
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